
GDAAC Notes for 
MODIS Technical Team Meeting (5/21/98) 

WEEKLY HIGHLIGHTS: 
. MODIS-ESDIS/ECS-DAAC One-on-One discussion. 
. Checkout of promotion of Drop 4 to SSIT Mode (TS 1) nearly complete. 
. PGEO l-02 chain test completed. 
. PGEOl-02-03 chain test in progress 

WEEKLY PLAN: 
. Prep PGE03 for chain testing; complete PGEOl-02-03 chain test. 
. For PGE04, requested SDST to supply production rules information in PVL to DAAC, requested ECS to 

provide missing ESDTs; integration will continue once they ate received. 
. Requested ECS to provide missing ESDTs for PGEl 1; integration will continue once they ate received. 

WORK IN PROGRESS AND FUTURE: 
. Ocean Data Day workaround (ECS Production Rules available early 1999) 

+ June 8 meeting to address feasability 
. LlB Data volume increase (ESDIS impact assessment needed) 
. SSIT Agreement updates (CCRs) 
. MODIS-DAAC Science Agreement to be distributed to SDST and SIMS for comment 

ECS-SYSTEM STATUS: YELLOW 

Problem: System installation, checkout and test procedures ate maturing; documentation is being brought up 
to date. (Yellow). 

. Drop 4.x in Test mode (TS2) and in SSIT mode (TSl). 

SSIT SSIT STATUS: YELLOW 
Problem: Missing ESDTs for PGEs in progress needed to complete integration; Intermittent problems. 

experienced when attempting repeated runs of integrated PGEs, system stability is being addressed 
with GDAAC M&O and ECWLandover. (Yellow). 

MAPI / SDSTTK SSIT STATUS: GREEN 
. Lien established for Error List, work-off by 7/31/98. 

OCEAN-LIB SSIT STATUS: YELLOW 

Problem: DAAC cannot promote PGE to operations without error list documentation, lien pending; 
resolution schedule pending SDST communication with algorithm developers.(Yellow) 

. Delivered 4/15/98; Inspection complete; Build complete. 



GSFC DAAC Launch Readiness 

PGElO 

,mJ39 
PGESO 

J’GE53 
PGE54 
PGE69 

PGES6 
PGE16 

PGE15 (V2.1) 6112l98 

PGEO8 (V2.1) 5115198 

SDST to redeliver DAP 

contingent ECS to provide Land Tiling; Lien, SDST to provide error list by lo/31198 

expected Lien, SDST to provide error list by S/3 l/98 

* 12198 Launch contingent available if known high risk problems are addressed 

expected no known high risk obstacles for launch readiness 
demonstrafed demonstrated through Ops Readiness Exercises (OR&) 

5 PGE Status Codes: I 
Complete IPGE is ready to process data at launch in validation mode or ops mode 

s or Category 1 fixes only; no high-risk liens on PGfl ~-- - 
Yellow IProblems in test; Category 2 or 3 fix Pending; lien pending or expired 
Red ISSIT has stopped; PCE will not run in its currcn~ form; fix rcquircd before testing can continue 



Production readiness 

Nominal Case: Minor problems encountered and resolved, no major blunders 
Actual: Averages to date 

Phases of SSI&T: 

Inspection: Delivered Algorithm Package is inspected for contents and completeness. PGE is inspected for 
documentation, formats, file structures, and standards compliance. 

Integration-I: PGE is built and run from the command line. Generated data product(s) are verified with 
SDST supplied comparison file(s). (DAACbuild for a library) 

Integration-II: PGE is registered into ECS, including population of PDPS database. Test data is inserted 
into the Data Server for staging into production. PGE execution is planned and scheduled through 
ECS PDPS utilizing Autosys scheduler. Generated product(s) inserted into Data Server. Generated 
data product is retrieved from Data Server for verification. 


